
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:01 PM
Run date

Time

Reviewer: Soheilifard, Saman 04-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 275 Date: 23-Feb-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 533

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the gantry , & work on splice 1 on the
South & West tower shafts . They started at 7:00 AM.

Carlos , Anthony , Augie , Casey , Jaime , & Kevin had to work on the gantry . Crews had to lower
the gantry cables from 80 meters to the barge level . They started at 7:20 AM. At 12:00 PM. The gantry
cables were at 25 meters elevation . At 2:00 PM. They were at 10 meters .

In addition to that , crews had to fly materials in & out of the tower . Work with the other crews on the
site to the end of the shift .

Carlos , Dustin , Guo , Michael , & Pablo had to work on splice 1on the South tower shaft . Crews had
to pretension the bolts on the longitudinal stiffeners , lift 1 & 2 sides . They had to snug , mark 1/2 turn for
the 210 mm. bolts , mark 2/3 turn for the 220 , 230 , & 240 mm. bolts , & pretension them .

Carlos , Pablo , & Guo were done at 2:30 PM. Crews had to wrap up & mobilize their tools ,
equipment , air hoses & power lines to the West tower shaft . Crews were done at 3:30 PM. Crews joined
Obra & Ryan on the West tower shaft to the end of the shift .

Michael , & Barry were done at 4:50 PM. Crews had to wrap up , prepare to close the South tower
shaft after removing the scaffolds , & work on house keeping .

Dustin had to test 10% of the bolts on the longitudinal stiffeners , lift 2 side using the Enerpac high
torque machine . He started at 4:10 PM. He was done at 5:15 PM. 7 bolts failed . Dustin had to touch them
up . One bolt was stripped . He had to change it .

Obra & Ryan had to work on the remaining bolts from the heads for the bolts that interfere with the
longitudinal stiffeners . Crews had to snug , mark 2/3 turn , & pretension the bolts . Crews started at 7:15
AM. They were done at 10:30 AM.

After that , crews had to test 10% of the bolts from the heads , & pull out of the site & mobilize to the
West shaft their tools & equipment . They started at 10:40 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the West tower shaft . Later Carlos , Pablo , & Guo joined
them . They had to pretension the bolts on the tower skin splice plates . Crews had to mark 2/3 turn , &
pretension the bolts .

In addition to that , crews had to work on the longitudinal stiffeners . They had to place shims where is
required , drive drift pins , & install the bolts .

All tower crews were done at 5:15 PM. They left at 5:20 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 275 Date: 23-Feb-2011 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHEAL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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